

SEVANEST

PRODUCT REQUIREMENTS DOCUMENT (PRD)

Verified Help. Trusted Homes.

Household Workforce Marketplace for Maids, Drivers & Home Staff

Customer App + Worker App + Web Admin Portal

Proposed Development Partner: VPD Technologies Pvt Ltd

Primary Launch Market: Hyderabad

Project Duration: 4 Months / 16 Weeks

Platforms: Android, iOS & Web Admin

Project Type: Marketplace + Workforce Management Platform

Document Status: Product Requirements / Development Brief

Source basis: SevaNest | VPD Technologies – 4-Month Project Report. All source requirements, scope, workflows, delivery details, risks and roadmap items have been retained in this PRD.

1. Product Overview & Executive Summary

SevaNest is a proposed simple, trusted and scalable household workforce platform connecting customers with verified maids, drivers, cooks, babysitters, elderly-care helpers and house-cleaning workers. The platform supports recurring household employment as well as short-term service requirements.

The product consists of a Customer Mobile App, Worker Mobile App and Web-based Admin Panel. The first production release is planned within four months (16 weeks), with parallel work across product design, mobile applications, backend, admin portal, integrations, testing and deployment.

The core product principle is simplicity: customers should be able to find a suitable worker in a few steps, while workers should be able to register, verify identity, specify availability and receive job opportunities without navigating a complex interface.

Item	Requirement
Product Name	SevaNest
Tagline	Verified Help. Trusted Homes.
Brand Positioning	Verified household workforce platform
Launch City	Hyderabad
Expansion Model	City-by-city rollout
Version 1 Focus	Maids, Drivers, Cooks, Babysitters, Elderly Care, Cleaning Helpers

1.1 Product Name Rationale

"Seva" represents service/help, while "Nest" represents the home. The name is broad enough to include maids, drivers, cooks, caregivers and future home-service categories without restricting the brand to one role.

Working product name: SevaNest. Trademark, company-name and domain availability must be verified before public launch.

1.2 Product Goals

- Make household staff discovery and hiring simple and structured.
- Create a trusted worker-verification and customer-verification process.
- Support recurring monthly employment as well as daily/hourly requirements.
- Provide interview, booking, payment, attendance, rating and replacement workflows.
- Give operations teams complete control through an admin dashboard.
- Build a scalable technology base for multi-city expansion.

2. Product Scope

The four-month implementation focuses on a production-ready Version 1. Features that are not essential to launch will be moved to later phases so that quality, usability and operational readiness are not compromised.

2.1 In Scope — Version 1

- Customer Android/iOS application
- Worker Android/iOS application
- Web Admin Panel
- OTP-based authentication
- Customer and worker profiles
- Service-category selection
- Location and availability filtering
- Worker KYC/document upload and verification status
- Search and matching
- Interview/trial request
- Booking and confirmation
- Payment gateway integration

- Attendance/status tracking
- Ratings and reviews
- Replacement request workflow
- Support/complaint tickets
- Push, SMS and optional WhatsApp notifications
- Basic dashboards and reports
- Role-based admin access
- Cloud deployment, monitoring and backups

2.2 Out of Scope for Initial 4-Month Release

- Automated payroll and statutory payroll compliance
- Worker loans/credit products
- Insurance marketplace
- Facial-recognition attendance
- Complex AI recommendation engine
- Full apartment-society ERP
- Advanced corporate workforce module
- Multi-country operations

3. Users, Roles & Personas

User Type	Primary Purpose	Key Actions
Customer	Hire/manage household staff	Search, shortlist, interview, book, pay, rate, replace
Worker	Find and manage job opportunities	Register, verify, set skills, availability, accept jobs, attendance
Operations Admin	Run day-to-day marketplace	Verify, match, assign, support, replace, monitor
Super Admin	Platform control	Roles, policies, reports, configuration, audit access
Verification Executive	KYC/background workflow	Review documents, status, remarks, re-verification
Support Executive	Customer/worker support	Tickets, disputes, escalations, resolution tracking

4. Service Categories

Category	Typical Engagement	Example Requirement
House Maid	Part-time / Full-time / Live-in	Cleaning, utensils, basic household support
Driver	Hourly / Daily / Monthly	Personal/family driver, temporary driver
Cook	Part-time / Monthly	Breakfast/lunch/dinner preparation
Babysitter	Hourly / Full-time	Child supervision and basic care
Elderly Care Helper	Shift / Full-time	Non-clinical assistance and companionship
Cleaning Helper	One-time / Hourly	Deep/basic cleaning assistance

Version 1 should avoid excessive categories. New services should be enabled later through configurable admin masters rather than requiring a separate app redesign.

5. Customer Application — Functional Requirements

5.1 Registration & Profile

- Mobile OTP login
- Name, email, address and preferred language
- Saved addresses
- Basic customer verification

5.2 Service Discovery

- Select service category
- Choose full-time, part-time, daily, hourly or live-in
- Enter location, preferred timings and start date
- Specify salary/budget range where applicable

5.3 Worker Discovery

- View worker cards
- Profile photo, experience, skills, language, area, availability
- Verification badges
- Rating and review summary
- Shortlist/favourite workers

5.4 Booking

- Request interview or trial
- Select preferred date/time
- Confirm worker
- Pay booking/platform fee
- View booking status timeline

5.5 Ongoing Service

- Attendance/status visibility
- Service history
- Support request
- Worker rating
- Replacement request

5.6 Payments

- UPI/cards/net banking through gateway
- Payment receipts
- Transaction history
- Refund status where applicable

6. Worker Application — Functional Requirements

6.1 Onboarding

- Mobile OTP registration
- Profile photo
- Aadhaar/KYC document upload
- Address and emergency contact
- Previous employer/reference details

6.2 Work Profile

- Select role(s)
- Experience
- Languages
- Preferred work locations
- Expected salary
- Available timings
- Full-time/part-time/live-in preference

6.3 Job Workflow

- Receive job opportunities
- View customer requirement summary
- Accept/decline opportunity
- Interview/trial schedule
- Job confirmation and start date

6.4 Ongoing Work

- Attendance/status
- Current job details
- Earnings/payment reference where applicable
- Ratings
- Support and complaint request

Worker-app usability requirement: the worker app must use large buttons, limited text, simple status labels and local-language readiness. Complex forms should be split into short steps.

7. Admin & Operations Portal

Module	Capabilities
Dashboard	Bookings, active workers, pending KYC, complaints, replacements, collections
Customer Management	Profiles, status, bookings, history, complaints, notes
Worker Management	Profiles, documents, availability, skills, rating, blacklist/status
Verification	Document review, verification status, expiry/recheck, remarks
Booking Management	New request, match, interview, trial, confirm, cancel, replace
Payments	Transaction status, fee records, refunds, invoice/reference exports
Support	Ticket creation, assignment, escalation, resolution SLA
Reports	Bookings, conversion, category demand, location demand, worker utilization
Configuration	Categories, areas, fees, plans, notification templates, roles

8. Core User Journeys

8.1 Customer Journey

1. Login with OTP
2. Select service
3. Choose engagement type and timing
4. Enter location
5. View verified workers
6. Shortlist / request interview
7. Confirm worker
8. Pay applicable platform fee
9. Worker starts service
10. Track / rate / request replacement if required

8.2 Worker Journey

11. Register using OTP
12. Complete profile
13. Upload KYC and documents
14. Choose skills, areas and availability
15. Admin verification
16. Receive job match
17. Accept opportunity
18. Attend interview/trial
19. Job confirmation

20. Start service and maintain status/attendance

8.3 Replacement Journey

21. Customer selects Request Replacement
22. Reason and supporting notes captured
23. Support/Admin reviews eligibility
24. Current engagement status is updated
25. Alternative workers are matched
26. Customer selects replacement
27. New worker is confirmed and history remains auditable

9. Trust, Verification & Safety Framework

Trust is the highest-risk area in this business model. The platform should never present a worker as fully verified until the configured checks have been completed and approved by an authorized operations user.

Verification	Version 1 Handling
Mobile	OTP verification
Identity	Government ID upload and manual/partner verification
Address	Document/reference verification
Emergency Contact	Captured and verified where operationally feasible
Previous Employment	Reference details and status
Police Verification	Status/document tracking; external process as applicable
Customer Verification	Mobile, address and basic profile checks
Audit Trail	Admin action, status and timestamps retained

9.1 Safety Controls

- Report/Block functionality
- Support escalation
- Complaint history
- Worker/customer suspension
- Emergency contact visibility based on policy
- Sensitive-document access limited by role
- No public exposure of full identity documents
- Audit logs for critical administrative actions

10. Commercial / Revenue Model Requirements

The software should support multiple revenue models so the business can test the market without rebuilding payment logic.

Revenue Stream	Example Model
Booking Fee	One-time fee for a confirmed booking
Placement Fee	Fee for successful monthly staff placement
Customer Subscription	Monthly/quarterly premium support plan
Verification Fee	Optional background/verification service
Replacement Plan	Extended replacement coverage
Apartment Partnership	B2B plan for communities
Employer Services	Bulk domestic-staff sourcing for organizations where applicable

Actual pricing should be finalized through market testing. The application should keep fee values configurable from the admin portal.

11. Recommended Technology Architecture

Layer	Recommendation	Reason
Mobile Apps	Flutter	Single codebase for Android and iOS
Admin Web	React	Fast, responsive operations portal
Backend/API	Node.js/NestJS or Java Spring Boot	Scalable service layer
Database	PostgreSQL	Transactional and relational data
Cache/Queue	Redis / managed queue	OTP, notifications, async jobs
Cloud	AWS / Azure	Scalable managed infrastructure
Storage	Object storage	KYC documents and profile media
Authentication	OTP + token-based sessions	Simple login with secure sessions
Push Notifications	Firebase Cloud Messaging	Android/iOS notifications
Payments	Razorpay/Cashfree/PayU	India payment methods
Maps	Google Maps / Map provider	Location, distance and service areas
Monitoring	Cloud logs + alerts	Production issue visibility

11.1 High-Level Components

- Mobile API Gateway
- Authentication Service
- User/Profile Service
- Worker Verification Service
- Service/Category & Availability Service
- Matching/Search Service
- Booking Service
- Payment Service
- Notification Service
- Support/Complaint Service
- Reporting & Admin Service
- Audit & Security Layer

12. Core Data Entities

Entity	Examples of Data
Customer	Profile, addresses, bookings, payments, ratings
Worker	Profile, skills, availability, verification, jobs, ratings
Service Category	Maid, driver, cook, etc.
Booking	Requirement, dates, status, selected worker
Interview/Trial	Schedule, status, outcome
Verification	Document type, status, reviewer, notes
Payment	Amount, gateway reference, status, refund
Attendance	Date, check/status, exceptions
Replacement	Reason, approval, replacement booking
Support Ticket	Category, priority, owner, resolution
Notification	Channel, template, delivery status
Audit Log	Actor, action, timestamp, record

13. Security, Privacy & Non-Functional Requirements

- HTTPS for all application traffic
- Encryption of sensitive data at rest where appropriate
- Role-based access control for admin users
- Restricted access to KYC documents
- Masked sensitive information in routine screens
- Secure password/secret storage for admin accounts and integrations
- Audit logs for verification, payment and user-status changes
- Automated database backups
- Production monitoring and error alerts

- Rate limiting and abuse protection on OTP/API endpoints
- Data retention/deletion policy to be defined before launch
- Terms, privacy policy and consent flows to be legally reviewed before production release

13.1 Performance / Reliability Targets

Area	Target
Common App Screens	Responsive under normal mobile network conditions
Search	Results returned quickly with pagination
Availability	Configured for production scalability
Backups	Automated scheduled backups
Admin	Role-based concurrent operations
Reliability	Graceful failure and retry for external integrations

14. Reports & Business Analytics

- New customers by day/week/month
- Worker registrations and verification conversion
- Booking requests vs confirmed bookings
- Category-wise demand
- Area-wise demand
- Worker utilization
- Interview-to-confirmation conversion
- Cancellation rate
- Replacement rate
- Payment collections
- Support ticket volume and resolution time
- Top-rated workers and repeat customers

15. Four-Month / 16-Week Delivery Plan

The 4-month schedule is achievable only with parallel workstreams and controlled Version 1 scope. Major requirement changes after design sign-off should be handled through a formal change-request process because they can affect the release date.

Phase	Period	Focus	Expected Output
Month 1	Weeks 1-4	Discovery, UX/UI, architecture, project setup	Signed requirements, wireframes, UI design, database/API foundation
Month 2	Weeks 5-8	Core backend + Customer App + Worker App + Admin modules	Login, profiles, categories, worker onboarding, search, admin basics
Month 3	Weeks 9-12	Booking, verification, payments, notifications, support, integrations	End-to-end booking flow, KYC workflow, payment sandbox, replacement/support
Month 4	Weeks 13-16	QA, security hardening, UAT, production deployment, store submission	Release candidate, UAT closure, production deployment, handover

15.1 Week-by-Week Plan

Week	Primary Activities
1	Kick-off, requirements workshops, user roles, service model, success criteria
2	User journeys, wireframes, data model, architecture, backlog
3	UI design system, customer screens, worker screens, admin screen design
4	Design sign-off, project environments, authentication/API foundation
5	Customer profile, addresses, service catalogue, worker onboarding
6	Worker skills/availability, admin customer/worker management, KYC upload
7	Search/filter/matching, worker cards, shortlist, interview request
8	Booking state machine, interview/trial workflow, admin assignment
9	Payment integration, receipts, booking confirmation, notification engine
10	Replacement, complaints/support, ratings/reviews, attendance/status
11	Admin reports, configuration masters, role permissions, audit logs

12	Integration completion, internal system testing, bug fixing
13	Full regression QA, device testing, performance/security checks
14	UAT with business team, operational training, critical fixes
15	Production configuration, deployment, app store/play store submission
16	Go-live support, handover, documentation, release stabilization

16. Key Milestones & Acceptance Gates

Milestone	Target	Acceptance Gate
M1 - Requirements Freeze	End Week 2	Approved scope and workflows
M2 - UI/UX Sign-off	End Week 4	Approved clickable screen designs
M3 - Core Alpha	End Week 8	Customer/worker/admin core flows working
M4 - Feature Complete Beta	End Week 12	All V1 features integrated
M5 - UAT Ready	End Week 13	Regression passed; known issues documented
M6 - UAT Sign-off	End Week 14	Business acceptance of release candidate
M7 - Production Release	Weeks 15-16	Deployment + store submission + handover

17. Recommended Delivery Team

Role	Suggested Count	Responsibility
Project Manager	1	Plan, dependencies, client communication, delivery control
Business Analyst / Product Owner	1	Requirements, workflows, acceptance criteria
UI/UX Designer	1	Design system, app/admin UX
Flutter Developers	2	Customer and worker apps
Backend Developers	2	APIs, database, integrations, security
React/Web Developer	1	Admin portal
QA Engineers	2	Functional, regression, device and UAT support
DevOps/Cloud Engineer	1 part/full-time	CI/CD, environments, deployment, monitoring

A smaller team can build the product, but a four-month production commitment becomes higher risk if critical roles are shared across too many other projects.

18. Final Project Deliverables

- Customer mobile application source code
- Worker mobile application source code
- Web admin portal source code
- Backend/API source code
- Database schema and migration scripts
- Cloud deployment configuration
- API/integration documentation
- Admin user guide
- Operational workflow document
- Test summary and UAT closure report
- Production build packages
- Store submission assets/content support
- Basic handover/knowledge-transfer sessions

19. Sample Product Acceptance Criteria

- A new customer can register via OTP and create a valid profile.
- A worker can register, upload required documents and define service preferences.
- Admin can approve/reject verification items with remarks.
- Customer can search/filter suitable workers and view profiles.

- Customer can request interview/trial and complete a booking.
- Payment success/failure is correctly reflected against the booking.
- Admin can track and change permitted booking states.
- Customer can raise replacement/support requests.
- Ratings are tied to completed/eligible engagements.
- Role restrictions prevent unauthorized admin access to sensitive screens.
- Critical workflows pass UAT on agreed Android/iOS test devices and supported browsers.

20. Key Project Risks & Controls

Risk	Impact	Control
Frequent scope changes	Timeline slippage	Freeze V1 scope and use change requests
Verification partner dependency	Onboarding delay	Support manual status workflow as fallback
App-store review time	Launch uncertainty	Submit before final week where possible
Payment/map/OTP vendor issues	Blocked integration	Use sandbox early and keep provider abstraction
Low worker digital literacy	Poor adoption	Very simple UI, assisted onboarding, local-language readiness
Trust/safety incidents	Brand/legal risk	Strong verification, support, audit and suspension workflows
Insufficient test devices	Production defects	Defined device/browser matrix and regression plan

21. Phase 2 & Future Roadmap

- Multi-language UI (Telugu, Hindi and others)
- AI-assisted worker matching
- GPS/geofenced attendance
- Facial verification/attendance subject to legal review
- Worker training and certification
- Salary/payroll assistance
- Insurance/benefit partnerships
- Apartment/community dashboard
- Corporate/bulk workforce requests
- Referral and loyalty programs
- In-app chat/call masking
- Advanced fraud/risk analytics
- Multi-city operations dashboard

22. Suggested Hyderabad Launch Plan

The product should launch in a limited service area before city-wide expansion. Operations quality matters more than listing a very large number of unverified workers.

Stage	Suggested Target
Pilot Areas	HITEC City, Madhapur, Kondapur, Gachibowli, Kukatpally
Initial Worker Pool	100+ verified/verification-in-progress workers
Priority Mix	Maids, drivers and cooks first
Customer Acquisition	Apartments, referrals, digital campaigns, local partnerships
Operations	Dedicated verification, matching and support team
Pilot Review	Track booking conversion, replacements, complaints and worker retention

23. Product Recommendation / North Star

SevaNest should be treated as a four-month flagship VPD project with a disciplined Version 1 scope. The recommended contractual duration is 16 weeks, covering requirements, design, development, integration, testing, UAT, deployment and initial stabilization.

The product should be built around trust and operational simplicity rather than excessive features. The strongest launch proposition is: verified household staff, simple booking, transparent status and dependable replacement support.

Project Attribute	Value
Proposed Project	SevaNest - Verified Household Workforce Platform
Proposed Development Partner	VPD Technologies Pvt Ltd
Planned Duration	4 Months / 16 Weeks
Primary Launch Market	Hyderabad
Platforms	Android, iOS & Web Admin
Document Status	Product Requirements / Development Brief

Appendix A — Source Preservation / Traceability

This PRD is a structured conversion of the supplied SevaNest | VPD Technologies – Project Report. The original report's 23 numbered sections, functional scope, role definitions, category definitions, user journeys, verification controls, commercial options, architecture, entities, security requirements, analytics, 16-week plan, milestones, delivery team, deliverables, acceptance criteria, risks, future roadmap, Hyderabad launch plan and final recommendation have been retained. Wording has been reorganized into PRD form without intentionally removing source requirements.

Where the source explicitly says an item is to be finalized or defined later (for example actual pricing, data retention/deletion policy, legal review, trademark/domain availability, or applicable external verification processes), this PRD retains that status rather than inventing a value.

Source file: SevaNest_VPD_4_Month_Project_Report.pdf (14 pages).